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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary
Attachment #2 - Attendance Sheet
Attachment #3 - Agenda
Attachment #4 - Action Item Status List
Attachment #5 - 200-UP-2 Operable Unit Presentation
Attachment #6 - 200-ZP-2 Operable Unit ERA Status
Attachment #7 - Ltr to DOE, dated 07/20/95 to Mr. B.L. Foley,
B-Plant Manager, Submit Work Plan schedule to TPA Milestone M-20-36
Attachment #8 - Ltr to DOE, dated 07/20/95 to Mr. B.L. Foley, B-Plant Manager
Failure to Meest TPA Milestone M-20-36
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Attachment # 1
Unit Manager's Meeting: 200 Aggregate/200 Area Operable Units
July, 1995

Meeting and Summary of Commitments and Agreements
1. Action Item Update:
No open action items.
2. New Action Items:

Meeting in 2 weeks to discuss alternatives for the focused

feasibility study.
3. Information Items:
200-BP-11 le Uni

The parties discussed the schedule to be placed in the work plan. Also Ecology questioned when
the regulators would become involved in the FY96 work plan development. Ecology provided
DOE with copies of letters concerning BP-11 (Attachments). Ecology also questioned whether
the regulators approved Baseline Change request.

00-UP- 1

The status of the LFI Report was discussed with Ecology indicating that comments may be
transmitted to DOE in approximately 2 weeks. It was agreed that a meeting would occur in 2
weeks to discuss and come to agreement on alternatives for the focused feasibility study,
specifically on what technologies to consider.

The topics of Funds/Budget for FY96 was briefly discussed.
200-Z.P- rable Unit, E ivi

The current production data was discussed along with the status of the various support activities.
The regulators were informed of the change in personnel assigned to the ERA. EPA was
informed in the budget profile for the out years. Ecology requested to verify if only three
regulators blocks were required on NPL Agreement Forms or four (Historically 4 signature
blocks were provided).

The status of the PURUS Technology Demonstration was discussed with interest in re-use of the
recovered CCl4 and costs associated with the system.
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Attachment #2
Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
July, 1995
Beaver, Paul EPA 376-8665
Driggers, Sean ERC 372-9282
Foley, Brian DOE-RL 376-7087
Freedman, Gary Ecology 376-3026
Henckel, George ERC 372-9381
Hepner, Norm Ecology 736-3048
Todd, Mary ERC 372-9678
Tranbarger, Rhett  ERC 372-8346
Ward, Beth RL-PRD 376-7142
Wooley, Ted Ecology 736-3012

Young, Jennifer RL-PRD 376-7044
Zeisloft, James DOE-RL 372-0188
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Attachment #3
Agenda

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
July, 1995

9:00 - 9:15, 200 BP-11 - R. Tranbarger

* Action Item Status
* General Status

9:15 - 9:30, 200-ZP-2 - 8. Driggers

* Action Item Status
* General Status

9:30 - 10:00, 200-UP-2 - M., Todd

* Action Item Status
* General Status
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Attachment #4

Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

July, 1995
ITEM NO. ACTION STATUS
1. Meeting in 2 weeks To be scheduled
to discuss alternatives
for the focused

feasibility study.
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| 200

UNIT MANAGERS MEETING

JULY 20, 1995

Presented by:

Mary Todd
ERC
Task Lead
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~200-UP-2 OPERABLE UNIT

LIMITED FIELD INVESTIGATION

¢ Document submitted June 27, 1995

¢  Awaiting regulatory comments
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200- UP—2 OPERABLE UNIT
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FOCUSED FEASIBILITY STUDY
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Compiling source documents

¢ Rely on information generated for
other documents

¢ Barrier FFS due early August
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Attachment ite

July 20, 1395 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

ERA Status

@ Current Status of Vapor Extraction Operations

- 2.9, Z-1A, Z-18 sties are all active.

- B82% system availability achieved for FY 95, based on a 24-hour-per-day, 7 day-
per-week operation schedule.

. 60,141 kg (132,312 Ihs) CCl, removed threugh July 12, 1995

- Weekly data summary of week ending July 12, 1995.

@ Wellfield Expansion
- Wellhead manifolds for dual screen extraction installed week of July 10.
. Characterization of three wells near the Z-12 Crib completed July 12.
e well W18-152 had concentrations of CCl at 380 ppm
¢ well W18-153 had concentrations of CCl,at 58 ppm

¢ well W18-157 had concentrations of GCl,at 25 ppm

@ Secondary Containment Upgrades

. Construction work to hegin week of July 24, scheduled completion July 28,
1995.
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July 20, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

WSU Efficiency Study

@ Progress

Sediments from well W15-31 were delivered to WSU-TriCities for use in column
and box testing.

Carbon tetrachieride sorption testing started.

Test boxes at WSU-Pullman were assemhled and tested for air leakage.

ERA Milestone Status

@ lIssues

Meeting minutes form June 20th Unit Managers Meeting
Approve NPL Agreement on approach for developing the milestone

Prepare draft TPA change package with milestone fanguage included by
September 30.
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July 20, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

Technology Demonstration Status

® Purus Technology Demonstration
Demonstration testing on-going at Z-9 site.

- Preliminary results indicate removal efficiency of 995%.

Testing to continue through end of July.
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Period

7/06 - 7112

1995
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200-ZP-2 ERA
WEEKLY CCL4 EXTRACTION SUMMARY

VES Avg. Ava. Time System cCi, 1995 1994 1993 1992 Grand
System Flow Cone. {hrs) Availability Extracted YTD Total Total Total Total
{cfm} {scfm) (ppmv} (percent) kg/ Total kg/ ka/ kg/ as of:
{ths) kg/{Ibs) (lbs) (lbs) {lbs) 7112/95
Z2-18 472 51.7 164.6 98% 43/ Z-1A/18 - Z-1ANN8 Z-1A/18 Z-1A18
500 {95) 4,420/ 8,757/ 2,541/ 959/ 16,677/
{9,724) {19,266} {5.690) {2,111) (36,691)
Z-1A 858 95.6 167 99% 147/
1000 (324)
zZ9 1168 124 130.9 78% 186/ Z-9 Z-9 Z-9 Z9 29
1500 {409} 7,370/ 35,029/ 1,065/ _ 43,464/
{16,214) | (77,065) (2,342) (95,621)
Weekly 376/ Project 60,141/
Total > {828) Total > {132,312}
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STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue * Kennewick, Washington 99336-6018 » {509) 735-7581
July 20, 1995

Mr, Bryan Foley, B—Pond Unit Manager
U.S. Department of Energy

P.O. Box 530

Richiand, WA 99352

Dear Mr. Foley:

The Washington State Department of Ecology (Ecology) would like to provide the U. S. Department
of Energy (USDQE) guidance on their development of a schedule for incorporation into the report
entitled, 200-BP—11 QOperable Unit RFI/CMS and 216-B-3 Main Pond, 216-B-63 Trench, and 216
A-29 Ditch Work/Closure Plan, Volume 1: Facility Investigation and Sampling Strategy (DOE/RL-
93-74, Draft B) (Work Plan). The Work Plan schedule should be formally transmitted to satisfy the
TPA milestone M-20-36. Currently, USDOE has missed M-20-36.

Ecology believes future TPA milestone commitments are based on successfully demonstrating that
RCRA and CERCLA can be coordinated at 200-BP-11. The 200-BP-11 project is cited in both M-
13-94-03 and M-20-94-05 as one example that wouid determine the viability of the coordinated
approach. Future M-13 and M-20 commitments are based on this approach succeeding. If the
approach fails, the parties agree to negotiate acceptable document submittal schedules.

Ecology’s position is that 200-BP-11 needs to show success by September 1997 to provide the go-
ahead and template for other work plans to follow during their coordination activities. Ecology
defines success at 200-BP-11 as an approved CMS and Proposed Plan. To meet this deadline,
characterization activities need to begin by October 1995. Please ensure that the 200-BP-11 schedule
reflects a commitment to compiete the CMS/Proposed Plan for 200-BP-11 by September 1997.

If you have any questions, please contact me at 736-3043.

Sincerely,

, PE
Nuclear Waste Program
NH:mf
cc: Donna Wanek, USDOE Richard Holten, USDOE
Paul Beaver, EPA Admin Record (D-2-3, D-2-5, D-2-6,

200-BP-11)
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STATE OF WASHINGTON
DEPARTMENT OF ECOLOQGY

1315 W. 4th Avenue * Kennewick, Washington 99336-6018 * (509) 735-7581

July 20, 1995

Mr. Bryan Foley, B—-Pond Unit Manager
U.S. Department of Energy

P.O. Box 550

Richland, WA 99352

Dear Mr. Foley:

The Washington State Department of Ecology (Ecology) would like to provide the U. S. Department
of Energy (USDOE) guidance on their development of a schedule for incorporation into the report
entitled, 200-BP-11 Operable Unit RFI/CMS and 216-B-3 Main Pond, 216-B—63 Trench, and 216—
A-29 Ditch Work/Closure Plan, Volume 1: Facility Investigation and Sampling Strategy (DOE/RL~
93-74, Draft B) (Work Plan). The Work Plan schedule should be formally transmitted to satisfy the
TPA milestone M-20-36. Currently, USDOE has missed M-20-36.

Ecology believes future TPA milestone commitments are based on successfully demonstrating that
RCRA and CERCLA can be coordinated at 200-BP-11. The 200-BP-11 project is cited in both M-
13-94-03 and M-20-94-05 as one example that would determine the viability of the coordinated
approach. Future M-13 and M-20 commitments are based on this approach succeeding. If the
approach fails, the parties agree to negotiate acceptable document submittal schedules.

Ecology’s position is that 200-BP-11 needs to show success by September 1997 to provide the go-
ahead and template for other work plans to follow during their coordination activities. Ecology
defines success at 200-BP-11 as an approved CMS and Proposed Plan. To meet this deadline,
characterization activities need to begin by October 1995. Please ensure that the 200-BP-11 schedule
reflects a commitment to complete the CMS/Proposed Plan for 200-BP-11 by September 1997.

If you have any questions, please contact me at 736-3043.

Sincerely,

Nuclear Waste Program
NH:mf
cc: Donna Wanek, USDOE Richard Holten, USDOE
Paul Beaver, EPA Admin Record (D-2-3, D—-2-5, D-2-6,

200-BP-11)
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Distribution

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Unit

July, 1995
Donna Wanek ............uuiiiiiiniiiiniieinaaitneiniannannsnns DOE-RL, PRD (H4-83)
Mary Harmon . .......oiuniuiuniiiii ittt ettt DOE-HQ (EM-442)
Richard Persom . ... ...ciuueenuneneeennraoeenearinessssennnsseanns DOE-HQ (EM-442)
Paul Beaver . .....covrimeie ittt 200 Aggregate Area Manager, EPA (B5-01) DU\
5T ;
Dib GOSWAME . . .. ..ttt ittt e e taeaa i i i WDOE (Kennewick)
Lynn Albin . .. ... i e et e Washington Dept. of Health
George Henckel . .. ... oo ittt i i i i e it BHI (H7-04)
Alvina Goforth ... ... i e it e BHI (H4-79)
ey 2 T T I BHI (H4-79)
TomPage (Please TOUte t0D) . ... .iitinireinnerineeenaeaeoittnanenaneann. PNL (K1-31)
Cheryl Thornhill . . . .. PNL (K1-19) Steve Slate ........ PNL (K1-19)
Mark Hanson . ...... PNL (K1-51) Bill Stillwell ........ PNL (K1-30)
Ben Johnson ....... PNL (K1-78)

Original Sent To: ADMINISTRATIVE RECORD: 200 AAMS Care of EDMC, WHC (E6-08)
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